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9/3/ - 10/7

SRPMIC CENTRAL PLANT
PHASE 1 - CHILLER LINE TRENCHING

WATERLINE INSTALLATION AT INTERSECTION

Water Main Trenching
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Phase 1



10/8 - 10/17

ARARRAAAABRIAS. Traffi
Begin Chiller Line - Barriiages
Trenching & Installation | 1 _

& Trench position

¢ determined after
verification of vault

connection paint

SAPMIC Justice Center
Phase 2 - Central Plant Chiller Line excavation.

Trench, connect new lines to existing Lines stubbed out of ground vault.
Back fill to reopen up parking lot driveway.

Phase 2



10/18 - 11/7

Continue Chiller
Line Trenching
& Installation

- Traffic
¢ Barricades

SRPMIC Central Plant Chiller Line Trenching
Phase 3 - Traffic Control

Continue trenching North toward Osborn Rd.. Reopen driveway on South parking lot.
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Imagery Date:

SRPMIC Central Plant Chiller Line Trenching
Phase 3 - Pedestrian Path Plan

Phase 3



11/9 - 12/2

try Carricades JEs

SRPMIC Central Plant Chiller Lines - Trenching
Phase 4 - Traffic Control

Phase 4



12/3 - 12/14

Stop trench at
edge of drive.
Mo Traffic

Disturbance

SRPMIC Central Plant Chiller Line Trenching
Phase 5 - Traffic Control Plan

Phase 5



12/15 - 12/21

MANDITORY - Traffic
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SRPMIC Central Plant Chiller Line Excavation

Phase 6 - Traffic Control

MOTE; ALL access from Council Chamber Rd. & Osborn Rd.
temporarily shut-down

Phase 6



12/15 - 12/21
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SADDLEBACK TRENCHING TO RUN CONCURRENT WITH
CHILLER LINE TRENCHING CROSSING OSBORN RD.
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PHASE #1
Saddleback Communications Trenching

TRAFFIC BARRICADE PLAN

Phase 6



12/15 - 12/21

JIie

#il) L

=t MAMDITORY - Tratlic

SRPMIC Central Plant Chiller Line Excavation
Phase 6 - Pedestrian Path

Phase 6



12/22 - 1/15/2016
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e A =.;' u .'4' . ; Phase 7 - Pedestrian Path Plan
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SRPMIC Central Plant Chiller Line U.G.
Phase 7 - Traffic Control

Phase 7



12/22 - 1/15/2016
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PHASE #2
Saddleback Communications Trenching

TRAFFIC BARRICADE PLAN

Phase 7



